|: BW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
October 8, 2010
(PBW Project No. 1584)
VIA FEDERAL EXPRESS
Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: September 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this
monthly status report on behalf of the Respondents LDL Coastal Limited LP (LDL), Chromalloy
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAO, rather than
by the 10 of the following month as indicated in Appendix 1 of the Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including performance of BERA field and laboratory activities
described in the BERA WP-SAP.

2. Results of sampling, tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

¢ Field measurements collected as part of BERA field activities performed in
September are summarized on Tables 1 and 2 attached to this letter.

3. Actions, data and plans which are scheduled for the next two months and other

information relating to the progress of work — The following actions are planned for
the next two months:

¢ Completion of laboratory analytical and testing activities as described in the

BERA WP-SAP;
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e Submittal of the BERA 60-day deliverable, which will include a summary of
field activities, laboratory analytical results, a data validation summary, and an
associated data validation checklist;

e Submittal of the Draft Preliminary Site Characterization Report (PSCR), which
will include a description of BERA field activities and the complete set of BERA
data; and

o Initiate preparation of the Draft Baseline Ecological Risk Assessment (BERA)
Report.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are

approximately 80% complete.

Although not required by the UAQ, the Respondents listed above have been working with
EPA on developing an Administrative Settlement Agreement and Order on Consent (AOC) for a
Time-Critical Removal Action for tank removal activities at the former tank farm area at the Site.
A draft of this AOC was issued by EPA on September 14, 2010 and received by Respondents on
September 20, 2010. Respondents’ proposed revisions to correct some typographical errors and
to make conforming changes to the draft AOC were provided to EPA on September 24, 2010.
Depending on the progress toward the finalization of this AOC, other actions, in addition to those
described above, may be performed during the next two months.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, G & WHEELER, LLC

T

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mabhley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP



Table 1
Gulfco BERA Field Sampling Parameters - Sediment

Temperature
Sample Area/Type Sample ID Date pH ORP (mV) (°C)
EWSEDO3PW 9/9/2010 7.48 14.0 28.0
Wetland Sediment/ Porewater|[EWSED09PW 9/10/2010 7.48 212.9 28.6
EWSED04PW 9/13/2010 7.19 81.1 28.6

Note: Data collected prior to distubrance of location for sampling. The data listed for the pore water samples is not
from the extracted pore water, but the sediment prior to collection and extraction.

Benchmark Ecological Services, Inc. September 27, 2010
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Table 2
Gulfco BERA Field Sampling Parameters - Water

Water
Depth Conductivity | Temperature | Salinity DO
Sample Area/Type Sample ID Date (ft) pH (mS) (0C) (ppt) (mg/L)
Surface Water EWSWO03 9/14/2010{ 0.1 7.84 49.10 32.51 2747 6.24
EWSEDO03PW 9/9/2010( 0.1 7.75 42.83 28.00 27.46 3.93
Marsh Porewater EWSED09PW 9/10/2010] 0.1 7.84 49.88 27.63 32.57 6.27
EWSED04PW 9/13/2010] 0.1 7.36 37.01 26.66 22.60 3.06
[Note: Data collected prior to distubrance of location for sampling. The data listed for the pore water samples is not from the extracted pore water, but
the overlying water prior to collection and extraction.

Benchmark Ecological Services, Inc. September 27, 2010
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